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HSPCB/2026/WC       Dated:-22.04.2026 
 To 

1. Commissioner & Secretary, Development & Panchayat Deptt, Haryana, 
2. Chandigarh 
3. Dr. Babu Ram, Technical Expert, HSPCB 
4. Chief Env. Engineer-II, HSPCB 
5. Nodal Officers for drains (Yamuna Action Plan). 
6. Regional Officers HSPCB, (Yamuna Action Plan) 

 
Sub: - Meeting held on 08.04.2026 at 11:30 AM under the Chairmanship of Sh. Vineet 

Garg, IAS, Chairman, HSPCB regarding Yamuna Action Plan. 
 

Kindly refer to the subjected noted above. 
 
In this connection, I have been directed to enclose herewith the copy of minutes held 

on 08.04.2026 at 11:30 AM the Chairmanship of Sh. Vineet Garg, IAS, Chairman, HSPCB 

regarding Yamuna Action Plan for your kind information and necessary action please. 

DA/As above 
 

 
Sr. Env. Engineer (HQ) 

                                                                                          For Chairman 
  

JATIND
ERPAL 
SINGH

Digitally signed 
by 
JATINDERPAL 
SINGH 
Date: 2026.04.22 
09:26:27 +05'30'



Sub:- Proceeding of meeting  held under the Chairmanship of Sh. Vineet Garg, IAS, 
Chairman, HSPCB on 8.04.2026 at 11:30 AM in his room at 4th floor, Haryana 
Civil Secretariat, Sector 17, Chandigarh to review the progress on the action 
points in Yamuna Action Plan. 

 The list of the participants is as per Annexure-1. 

 At the outset, Chairman, HSPCB welcomed all the participants and apprised that the 
meeting has been scheduled to review the progress on various activities as mentioned in the 
comprehensive drain wise action plan to mitigate pollution in river Yamuna relating to the 
Development and Panchayat Department (D &P department). 

Thereafter, drain wise action plan was taken up for discussion as under. 

1. Drain No. 6 

D &P department informed that out of 03 effluent discharge points of 1.5 MLD entering into 
drain No.6, the works of installation of 3 ponds system to treat 05 MLD effluent discharge of 
village Kiwana and 1 MLD of village Chulkana have been completed. 

With regard to tapping/treatment of 25 effluent discharge points of 45 MLD of Sonipat area, it 
was informed that first 8 effluent discharge points (except discharge point No 2). as 
mentioned at page 13 of the plan, relate to D & P department and the estimate of these 
discharge points has been made and sent for approval to the competent authority. It was 
further informed that timelines of these effluent discharge points may be revised as 
30.6.2027. Effluent discharge point of  village Kheri Gujjar having discharge of 2.45 MLD has 
been covered under Micro STPs and the same has been transferred to PHED. Timelines for 
tapping/treatment of 2.45 MLD effluent discharge at Nathupur bridge shall be updated.  

After detailed deliberation in the matter, it was decided as under. 

i. Development & Panchayat department may revise the timelines for 
tapping/treatment of 8 effluent discharge points (Effluent discharge points 1 
and 3 to 8 and 16) entering into drain No. 6 and effluent discharge d/s of M/S 
Haryana Organics, village Chulkana of Panipat within 7 days. 

ii. PHED shall install Micro STP for treatment of village Kheri  Gujjar of District 
Sonipat by 30.6.2027.   

2. KCB drain 

It was submitted by D&P department that out of 33 effluent discharge points of 12.45 MLD, 
the work of tapping of 12 discharge points (effluent discharge points 1 to 11 and 13 of 4.72 
MLD, page 25 of the plan) has been completed. For tapping of 20 effluent discharge points 
as mentioned at S.No 14 to 33, page 25- 26 of the plan, the work of construction of pond 
systems (3 ponds/5 ponds systems).has been started. 

The detailed discussion in the matter was held and it was decided as under. 

i. Development & Panchayat department shall complete the work of construction 
of ponds system (3 ponds/5 ponds systems) by 30.6.2026 as mentioned in the 
plan. 



ii. Timelines for completion of tapping work of effluent discharge points 12, 14 to 
21 as mentioned at page 25- 26 may be mentioned.  

iii. Technical Expert HSPCB and Officers of Water Cell branch of HSPCB shall visit 
pond system completed at village Chhara, Jhajjar to assess the effectiveness 
of the technology adopted for treatment of village effluent. 

3. Drain No. 8 

D & P department informed that  out of 21 effluent discharge points of 165.62 MLD, the 
work of construction of pond system to treat the effluent of villages Kahnaur and Jindran 
has been completed. No land is available for treatment of effluent discharge of Village 
Sanghi and Village Ballam.  It was further informed that effluent discharges of village 
Titoli, discharge point of Samar Gopal pur, village Bhagpur, village Jassia do not enter 
into drain No 8. The effluent discharge of village Sisroli shall be tapped by 31.5.2026. 

With regard to 11 effluent discharge points of 11.92 MLD of Panipat area entering into 
drain No.8 it was submitted by the officer of D &P department that effluent discharges of 
villages Pardana and  Chandoli have been tapped by constructing pond systems. For 
treatment of effluent of village Biunjhol, pond system shall be completed by 30.6.2026. 

HSPCB informed that lot of plastic waste has been found floating in the drains and its 
removal/lifting from drains is utmost necessary so that it may not enter into river 
Yamuna. 

The detailed deliberation in the matter was held and it was decided as under. 

i. D & P department shall make efforts to identify suitable land for 
construction of pond system/other treatment mechanism within 01 month. 

ii. Effluent discharge of village sisroli shall be tapped/treated by 31.5.2026 
iii. The effluent discharge points of villages Ballam and Kahanour mentioned 

at  S.No 9 and 10 of the action plan (page 31 of the plan) are repeated and 
these may be deleted from the plan. 

iv. The Irrigation Department shall conduct exercise of taking out floating 
waste material on regular basis from drain with mixing it with silt and place 
on bank of drain. The CEO Zila Parsad and District Municipal Commissioner 
shall ensure to transport this waste material to WTE plant from their 
respective jurisdictions so that such waste do not re-enter in any drain  
The meeting ended with vote of thanks to the Chair and all  other partcipants 

 

 

  



List of participants of meeting dated 08.04.2026 at 11:00 AM under the Chairmanship 
of Sh. Vineet Garg, IAS, Chairman, HSPCB regarding Yamuna Action Plan. 

Sr. No.  Name of participants and their designation 
1.  Sh. Vineet Garg, IAS, Chairman, Panchkula 
2.  Sh. Yogesh Kumar, IAS, Member Secretary, HSPCB, Panchkula 
3.  Dr. Babu Ram, Technical Expert, HSPCB, Panchkula 
4.  Sh. Balraj Singh, CEE, HSPCB, Panchkula 
5.  Sh. JP Singh, SEE, HSPCB, Panchkula 
6.  Sh. Navdeep Anand, SE, Panchayat Department , Haryana Chandigarh 

 

 


