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HARYANA STATE POLLUTION CONTROL BOARD 
C-11, SECTOR-6, PANCHKULA 

       Website – www.hspcb.org.in  E-Mail: hspcbwatercell@gmail.com 

         Ph: 0172-2577870-873 
 
HSPCB/2026/WC      Dated:-21.04.2026 
 
To 

1. Divisional Commissioners, Ambala, Karnal, Rohtak, Faridabad, Gurugram 
2. Chief Administrator, HSVP, Panchkula 
3. Director, ULBD, Panchkula 
4. MD, HSIIDC, Panchkula 
5. Director, Development & Panchayat Deptt, Haryana, Chandigarh 
6. CEO, GMDA, Gurugram 
7. CEO, SMDA, Sonipat 
8. CEO, FMDA, Faridabad.  
9. Commissioner, MCG, Gurugram 
10. Commissioner, MCF, Faridabad. 
11. EIC, Irrigation Department, Haryana, Chandigarh 
12. Dr. Babu Ram, Technical Expert, HSPCB 
13. Chief Env. Engineer-II, HSPCB 
14. Nodal Officers for drains (Yamuna Action Plan).  
15. Regional Officers HSPCB, (Yamuna Action Plan) 

 
Sub: - Minutes  of meeting held on 07.04.2026 at 11:30 AM under the Chairmanship of 
Sh. Vineet  Garg, IAS, Chairman, HSPCB regarding Yamuna Action Plan. 

 

 
Kindly refer to the subjected noted above. 
 
In this connection, I have been directed to enclose herewith the copy of minutes of 

meeting held on 07.04.2026 at 11:30 AM the Chairmanship of Sh. Vineet Garg, IAS, 
Chairman, HSPCB regarding Yamuna Action Plan for your kind information and necessary 
action please. 
DA/As above 

 
 

Sr. Env. Engineer (HQ) 
                                                                                          For Chairman 
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Sub:- Minutes of meeting  held under the Chairmanship of Sh. Vineet Garg, IAS, Chairman, HSPCB 
on  7.04.2026 at 11:30 AM in his room at 4th floor, Haryana Civil Secretariat, Sector 17,Chandigarh 
to review the progress on the action points in Yamuna Action Plan. 

The list of the participants is as per Annexure-1. 

 At the outset, Chairman, HSPCB welcomed all the participants and apprised that in order to 
control pollution in river Yamuna and improve its water quality, comprehensive drain-wise action 
plan for mitigation of pollution in river Yamuna has been prepared and the said plan is being 
reviewed at the level of Chief Secretary, Haryana, Additional Chief Secretary, Environment 
Department, Chairman, HSPCB and Divisional Commissioners of the State on monthly basis.  The 
meeting has been scheduled to review the progress on various activities as mentioned in the Plan.  

  Before taking up the agenda of the meeting, discussion regarding monitoring of Yamuna 
Action Plan by the Divisional Commissioners, Karnal, Ambala and Gurugram was held, wherein, 
Divisional Commissioners , Karnal apprised that  in order  to review the progress on various activities 
of the Plan, regular meetings with the concerned departments are taken. He informed that Action 
Plan for treatment of wastewater of ponds through 3/5 pond system has been prepared and works 
shall be started in due course of time.  

 The Divisional Commissioner, Ambala apprised that 3 meetings were held with the 
concerned department, wherein, concerned officers of the department informed that residential 
colonies have been setup along Ditch Drain and untreated wastewater of residential houses is 
discharged into the drains. Committee have been constituted to identify the areas and stop the 
discharges of untreated wastewater into the said drains.  

  Divisional Commissioner, Gurugram informed that meetings with the concerned 
departments are held twice in a month and Action Plan prepared for installation of STPs is 
monitored. Some of the effluent discharge points into drains have been disconnected/ tapped and 
further work of tapping other discharge points is under progress. The concentration of BOD and COD 
in the Gaunchi Drain has been found reduced. In the Palwal District, to treat industrial wastewater, 
new CETP / STP has been proposed and the treated wastewater shall be used for irrigation.   

 Thereafter, point wise agenda of the meeting was taken up for discussion as under. 

1. Status under proposal STPs in the catchment area of River Yamuna 

HSPCB stated that in order to treat wastewater of Gurugram, Faridabad, Rohtak and Sonipat, 
STPs of capacity 340 MLD ( 100 MLD Dhanwapur, Gurugram; 100 MLD Behrampur, Gurugram; 
100 MLD Sector-107, Gurugram and 40 MLD Naurangpur, Gurugram), 35 MLD of Faridabad, 60 
MLD of Rohtak and 37.5 MLD  of Sonipat areas have been proposed. The detailed discussion 
on the current status of these STPs was held and the decisions taken in the said meeting are 
mentioned in the table given below:- 

a.) Status of under proposal STPs in the catchment of river Yamuna 

Sr. No.  Location  Capacity 
(MLD)  

Deptt.  Current Status as 
informed by the 

concerned department 

Decision taken  

1 Dhanwapur, 
Gurugram  

100 GMDA  The case has been taken 
up with High Power 
Committee and 
retendering is being done. 

After detailed 
discussion on all the 
issues, it was decided 
as under.  
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Sr. No.  Location  Capacity 
(MLD)  

Deptt.  Current Status as 
informed by the 

concerned department 

Decision taken  

2 Behrampur, 
Gurugram  

100 GMDA   Retendering will be done 
in a month  

i. All the concerned 
departments  shall 
adhere to the 
timelines for 
retendering 
process, allotment 
of work of STPs 
and construction 
of STPs with 
respect to each 
STP as per the 
commitment 
made the 
meeting.  

 
ii. The status of 

under 
construction STPs 
and STPs under 
upgradation  shall 
be reviewed in the 
next meeting.   

3 Sector-107, 
Gurugram  

100 GMDA  Retendering will be done 
within 15 days.  

4 Naurangpur, 
Gurugram  

40 GMDA  Tender has been floated   

5 
Mirzapur, FBD  

20 FMDA  The work has been 
allotted   

6 Badshahpur, 
FBD  

15 FMDA  The project shall be 
enhanced to 20 MLD and  
DPR is under preparation 

7 

Rohtak  60 PHED  

Existing 40 MLD STP to be 
upgraded to 60 MLD and 
the work has been allotted 
and shall be completed by 
31.12.2027.   

8 
Sonipat  30 SMDA  

 Retendering will be done 
within 1 month.  

 
9 Sonipat  7.5 SMDA 

 Retendering will be done 
within 1 month.  

Total  472.5      
 

b.) Status of under proposal CETPs in the catchment of river Yamuna 

Sr. 
No.  

Name of CETP  Capacity 
in MLD 

Deptt. Current Status as informed 
by the concerned 

department 

Decision taken 

1 Partapgarh, 
Faridabad 

50 HSIIDC DPR for 3 CETPs costing Rs. 
824 Cr prepare and  the 
funds are to be arranged by 
FMDA.  the land for 
installation of CETPs is being 
identified  

After detailed 
deliberation on all 
the issue, it was 
decided as under:- 

i. HSIIDC shall 
identify suitable 
land for 
installation of 
each CETP in 
consultation with 
other department 
in a time bound 
manner.  

ii. HSPCB and 
HSIIDC shall look 
into the issue of 
any other 
suitable 
technology for 
installation of 

2 Mirzapur, 
Faridabad 

25 HSIIDC 

3 Badshahpur, 
Faridabad 

15 HSIIDC 

4 Sector- 18, 
Gurugram 

1.5 HSIIDC No land is available. In the 
meeting of the department 
held on 16.03.2026, issue of 
land available with defense 

was deliberated but the land 
issue could not be resolved. 

5 Industrial 
Area, Sector-
37, Gurugram  

9 HSIIDC No land is available. In the 
meeting of the department 
held on 16.03.2026, issue of 

land was discussed. 
6 Sector – 34 

Gurugram 
20 HSIIDC Efforts are being made to 

locate the land for CETP.  
7 Kundli, 

Sonepat  
6 HSIIDC CETP capacity shall be 

enhanced to 10 MLD and the 
land is being identified.  

 Sector-29, 21 HSIIDC The case has been put up for 
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Sr. 
No.  

Name of CETP  Capacity 
in MLD 

Deptt. Current Status as informed 
by the concerned 

department 

Decision taken 

8 Panipat discussion in the Higher 
Power Committee meeting to 

be held on 08.04.2026.  

CETPs on a very 
small and limited 
area of land.  

  Total 147      
 

2. Gap in Drain-wise Action Plan 
2.1 Dhanaura Escape  
Sh. JP Singh, SEE informed that one industry namely M/s RSL Distillery, which is located on the 
bank of Dhanaura Escape, may discharge its untreated effluent into said drain, which may 
contaminate the quality of water of river Yamuna.   
Detailed discussion, in the matter was held and it was decided that MS, HSPCB shall take up 
the matter separately with Regional Officer, Karnal to ensure that no untreated effluent of 
M/s RSL Distillery is discharged into Dhanaura Escape.  
 
2.2 Drain No. 2 
HSPCB informed that the timelines given for tapping of effluent discharge points into Drain No. 
2 have been lapsed in most of the points and against some of the points, no timelines have 
been given. Besides, CETP at Refinery Road, Panipat  has been constructed but is not functional 
so far., There is need to operate CETP with the effluent of the industries. 
Further, there is need to remove Solid Waste/ Plastic Waste floating in the drain and the 
collected plastic waste can be easily sent to waste to energy plant Sonipat.  The OMDs installed 
at the outlet of STPs need to be checked by the Regional Officer of HSPCB for assessing the non-
compliances with respect to operation of STPs for which no report has been submitted.    
 

After detailed deliberation on all the points mentioned above, it was decided as under:- 
  

1. HSIIDC shall make the CETP functional with the effluent of the industry and contractor 
engaged by the HSIIDC may be instructed accordingly so as to ensure that CETP remains 
functional at all the times.  

2. The Irrigation Department shall conduct exercise of taking out floating waste material on 
regular basis from drain with mixing it with silt and place on bank of drain. The CEO Zila 
Parsad and District Municipal Commissioner shall ensure to transport this waste material 
to WTE plant from their respective jurisdictions so that such waste do not re-enter in any 
drain.  

3. The matter regarding checking of OMDs installed on the STPs may be putup in the monthly 
meeting of HSPCB, wherein, all the Regional Officers may be instructed to fix their visit 
schedule to the OMDs installed on the STPs by the departments namely PHED, ULBD, 
Department of Panchayat, HSVP and HSIIDC.   

4. Drain No. 6 
It was informed that floating matter in terms of plastic waste/ solid waste has been found in 
the drain and there is need to collect and dispose off the said waste.  
After detailed deliberation in the matter, it was decided that Department of Irrigation and 
concerned local body shall collect the solid waste/ plastic waste from the drain and the 
same may be sent to waste to energy plant Sonipat. The said exercise may be started 
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within 7 days and action taken report in the matter may be submitted by Department of 
Irrigation and concerned MC on monthly basis.  
 

5. Mungeshpur Drain 
It was apprised that in Mungeshpur Drain 30 more effluent discharge points have been 
identified by the department which have been mentioned as discharges from industries in the 
form of domestic waste water. There is need to close the effluent discharge points from 
entering into Mungeshpur Drain.  
After detailed deliberation,  it was decided as under:- 

i. A task force consisting of officers of HSPCB, HSIIDC, ULBD shall visit the all the 30 effluent 
discharge points  of industries within 7 days and necessary directions may be issued by the 
HSPCB for closing of all the 30 effluent discharge of industries within next 15 days.  

ii. The Regional Officer, HSPCB Sonipat and HSIIDC shall make surprise visit to the industries 
which are discharging their wastewater into the drain and necessary action under the 
provision of the under Water Act, 1974 may be taken accordingly. 

6. KCB Drain 
HSPCB submitted that as per the action plan, the effluent discharge points into KCB Drain 
should be closed by 30.06.2026 but Development and Panchayat Department has not given 
timelines for 13 points already identified by the Department and in some of the cases, timelines 
for tapping of effluent discharge points have been lapsed.  
After detailed deliberation on the issue, it was decided as under:- 

i. Development and Panchayat Department shall complete the action plan with respect 
to action point and timelines for tapping of all the effluent discharge points as 
mentioned in the comprehensive action plan within 7 days.  

ii. Development and Panchayat Department shall tap / close all the outlets / effluent 
discharge points into KCB Drain by 30.06.2026 as committed in the plan. 
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List of participants of meeting dated 07.04.2026 at 11:00 AM under the Chairmanship of Sh. Vineet 
Garg, IAS, Chairman, HSPCB regarding Yamuna Action Plan. 

Sr. No.  Name of participants and their designation 
1.  Sh. Vineet Garg, IAS, Chairman, Panchkula 
2.  Sh. Sanjay Joon, IAS, Divisional Commissioner, Faridabad– Through VC 
3.  Sh. Rajiv Ratat, IAS, Divisional Commissioner, Karnal 
4.  Sh. Ravi Gupta, IAS, Divisional Commissioner, Gurugram – Through VC 
5.  Sh. Dhirender Khadgata, IAS, Commissioner, MC, Faridabad– Through VC 
6.  Sh. Yogesh Kumar, IAS, Member Secretary, HSPCB, Panchkula 
7.  Dr. Babu Ram, Technical Expert, HSPCB, Panchkula 
8.  Sh. Balraj Singh, CEE, HSPCB, Panchkula 
9.  Sh. Hemant Kumar, CE, ULB Panchkula 
10.  Sh. SK Yadav, CE, I&WRD, Panchkula 
11.  Sh. Anil Pandey, HOD (E), HSIIDC, Panchkula 
12.  Sh. Mukesh Gupta, HOD (Engg.), HSIIDC, Panchkula 
13.  Sh. Sandeep Juneja, CE, Irrigation Panchkula 
14.  Sh. Dinesh Kumar Saini, Chief Engineer, PHED, Panchkula 
15.  Sh. JP Singh, SEE, HSPCB, Panchkula 
16.  Sh. Ranbir Singh, XEN, ULB, Panchkula 
17.  Sh. Amit Rathee, EE, HSVP O/o CE I, HSVP, Panchkula 
18.  Sh. Sandip Kulshreshtha, EE, PHED, Panchkula 

     19. Sh. Vikram, EE, GMDA, Gurugram– Through VC 
    20. Smt. Akansha, RO HSPCB, Gurugram North– Through VC 
    21. Sh. Ajay Singh, RO HSPCB, Sonipat– Through VC 
     22. Sh. Sanjeev Dhahiya, SE, SMDA, Faridabad– Through VC 
    23. Sh. Sandeep Singh, RO, HSPCB, Faridabad– Through VC 
    24. Sh. Harish Kumar, RO HSPCB, Ballabgarh– Through VC 
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