
 
1 

HARYANA STATE POLLUTION CONTROL BOARD 
C-11, SECTOR-6, PANCHKULA 

       Website – www.hspcb.gov.in  E-Mail: hspcbwatercell@gmail.com 
         Ph: 0172-2577870-873 

 
HSPCB/WC/2026      Dated:-05.05.2026 
To 
 

1. Additional Chief Secretary, TCP Department Haryana Chandigarh. 
2. Additional Chief Secretary, Irrigation, Department Haryana Chandigarh 
3. Additional Chief Secretary, D&P, Haryana Chandigarh 
4. Commissioner & Secretary, Industries Department, Haryana, Chandigarh 
5. Commissioner & Secretary, PHED, Haryana, Chandigarh 
6. Commissioner & Secretary,  ULBD, Haryana Chandigarh 
7. CEO, GMDA, Gurugram 
8. CEO, FMDA, Faridabad 
9. CEO, SMDA, Sonipat 
10. Commissioner, MC, Faridabad 
11. Commissioner, MC, Gurugram 
12. Dr. Babu Ram, Technical Expert, HSPCB, Panchkula 
13. Chief Env. Engineer-II, HSPCB, Panchkula 
14. All Nodal Officers for Drains of Yamuna 
 

Sub:  Proceeding of review meeting regarding progress of Yamuna Action Plan 
held on 23.04.2026 at 10:30 AM under the Chairmanship of ACS, 
Environment in Conference Room, C-11, Sector-6, HSPCB, Panchkula. 

 Kindly refer to the subject noted above 

 In this connection, I have been directed to enclose herewith the proceedings of 

review meeting held on 23.04.2026 at 10:30 AM under the Chairmanship of Sh. Sudhir 

Rajpal, IAS, ACS, Environment in HSPCB, Conference Room, C-11, Sector-6, 

Panchkula to review the progress of Yamuna Action Plan for your kind information and 

necessary action please. 

 

   

 
Sr. Env. Engineer (HQ) 

For Chairman 
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Sub:- Proceeding for the meeting  held under the Chairmanship of Sh. Sudhir Rajpal, 
IAS, Additional Chief Secretary, Haryana on  23.04.2026 at 10.30 AM in the Conference 
Room, C-11, Sector-6, Panchkula  to review the progress on the action points in 
Yamuna Action Plan. 

 The list of the participants is as per Annexure-1. 

 At the outset, Member Secretary, HSPCB welcomed all the participants and apprised 
that 41 STPs of capacity 593 MLD have been constructed in last 5 years in Yamuna 
Catchment area. 19 SPTs of capacity 101.9 MLD have been upgraded in these last five 
years to achieve the stringent standards prescribed by the HSPCB. The achievements with 
regard to installation of new STPs, up gradation of existing STPs and completion of irrigation 
projects for utilization of treated wastewater of STPs were also mentioned in the meeting. It 
was also appraised that the water quality of all the 11 drains, entering into river Yamuna, is 
monitored on monthly basis by HSPCB and water quality of Ditch drain/ Dhanaura Escape, 
drain No. 6, Mungeshpur drain, Leg-I, Leg II, Leg-III and Gaunchi drain has been found 
degraded. Therefore, in order to control pollution in river Yamuna and improve its water 
quality, comprehensive drain-wise action plan for mitigation of pollution in river Yamuna has 
been prepared and the said plan is being reviewed at the level of Ministry of Home Affairs, 
and different authorities of State of Haryana. 

 Thereafter, the points taken up  for discussion in the meeting are mentioned as 
under.  

1. Water quality of drains falling into river of yamuna 
HSPCB submitted that the water quality of 11 drains, which is monitored on monthly 
basis, has been found degraded in terms of BOD, in Ditch drain/ Dhanaura Escape, 
drain No. 6, Mungeshpur drain, Leg-I, Leg II, Leg-III and Gaunchi drain. It was 
informed that in Ditch drain, the water quality has been degraded with the passage of 
time. 
While asking the reasons for increase in BOD level in Ditch drain, it was informed 
that  due to discharge of industrial effluent and untreated discharge of sewage, which 
has been estimated as 66 MLD, the level of BOD contaminate may increase. PHED 
informed that 01 STP of capacity 07 MLD to treat domestic sewage is under 
construction and is likely to completed 31.12.2027. Besides, 01 ISTP of capacity 19 
MLD is also under construction and the same shall be completed by 31.12.2027' 
 
The Additional Chief Secretary was of the view that the present steps with regard to 
installation of STP and ISTP are long term measures, whereas, the departments may 
take other suitable measures along with installation of insitu-remediation system in 
the drain carrying untreated wastewater.  
 
After detailed deliberation in the matter, it was decided as under.  

i. PHED shall tap/connect all the effluent discharge points entering into drains in 
a time bound manner. The details of the effluent discharge points with respect 
to their quantity may be submitted to HSPCB within 07 days.  

ii. HSPCB shall constitute teams of officers of the Board to make surprise 
inspection of the industries to check the operational status of all the industries 
of Yamuna Nagar area. The teams shall inspect all the industries of the said 
area within 07 days and report along with recommendations with respect to 
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each industries may be submitted to HSPCB's Regional Office, Yamuna Nagar 
under intimation to Water Cell Branch, HSPCB. Similar exercise may be done 
for industrial areas/zones/individual industries of all other areas and work plan 
with targets may be prepared by HSPCB for allotment of work of inspection of 
the industries to the officers on random basis.  

iii. HSPCB shall ensure that all the industries should operate their ETPs 
effectively and efficiently and non compliance of ETPs with respect to 
achievement of prescribed standards by any industry, may be taken as gross 
violations of the provisions of the Water Act, 1974 and suitable legal action 
may be taken against the violating industries. HSPCB may issue necessary 
directions/ orders in this regard to its field Officers within one week. 

iv. HSPCB shall identify most water polluting industries of the area and strict vigil 
may be kept on these water pollution industries.  

v.  HSPCB shall ensure that all the industries must have  online effluent 
monitoring system to monitor the inlet and outlet quality of wastewater and 
online effluent monitoring system should have its connectivity with HSPCB 
and the department responsible for operating the ETPs. The Board may also 
check the authenticity of online effluent monitoring system with the physical 
analyzing the treated wastewater of STPs.  

vi. Similarly, HSPCB shall also ensure that all the CETPs must have online effluent 
monitoring system to monitor the inlet and outlet quality of wastewater of 
CETPs to get the real time data and online effluent monitoring system should 
have its connectivity with HSPCB and the department responsible for 
operating the CETPs.  

vii. CCTV cameras may be installed on the various components of ETPs/CETPs 
and at the inlet and outlet of ETPs/CETPs so as to check the operational status 
of ETPs/CETPs of the industries/departments. The record of footage may be 
maintained by the industries/CETPs on weekly basis.  

viii. HSPCB and the Executing Departments 
(PHED/ULBD/MCs/HSVP/HSIIDC/DP) may identify the drains carrying highly 
polluted effluent and which have long term action plan to treat wastewater 
entering into these drains and suitable and appropriate in-situ-remediation to 
remediate the wastewater of drains may be explored/suggested. 
   
2. Major hurdles for imitating the process of installation of STPs/CETPs 
 
2.1 Installation of 12 proposed STPs of capacity 440 MLD  
 
HSPCB apprised that 12 STPs of capacity 440 MLD are proposed. Out of these 12 
STPs, cost of 03 STPs each of capacity 100 MLD is Rs. 750 crore and the said 
amount is to be arranged by GMDA. These STPs are at re-estimation/ 
DPR/tendering stage  and the process of  installation of these STPs may be initiated, 
if the amount to be incurred on these STPs is ensured by GMDA. 
Similar issues may be for the installation of remaining 11 STPs. The concerned 
departments GMDA/ FMDA/ SMDA / PHED have to identify all the hurdles which 
may hinder the process of early installation of all these 14 STPs in a time bound 
manner. 
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After detailed deliberation in the matter, it was decided that all the executing 
departments (GMDA/ FMDA/ SMDA / PHED) shall identify all the hurdles which may 
hinder the process of early installation of all these 14 STPs in a time bound manner 
and the same may be submitted to HSPCB within 07 days so that further 
correspondence  may be made with the appropriate department/authority. 
 
2.2 Installation of 8 proposed CETPs of capacity 147.5 MLD  
 
 HSPCB apprised that 08 CETPs of capacity 147.5 MLD are proposed. Out of these 
08 STPs, there is land issues for the  installation of following CETPs. 
 
Sr. No. Location of CETP Capacity (MLD) Remarks 

1.  Partapgarh, FBD 50 DPR of Rs. 824 Cr prepared 
2.  Mirzapur, FBD 25 
3.  Badshahpur, FBD 15 
4.  Sec-18, GGM 1.5 Land issue 
5.  Sec-37, GGM 9 Land issue 
6.  Sec-34, GGM 20 DPR to be approved by 

30.05.2026 
7.  Kundli, SNP 6 Land to be arranged by 

SMDA/DC 
 
The detailed discussion with regard to each CETP as mentioned in the table given 
above, was made and the following decisions were taken. 

i. FMDA shall submit its proposal for arrangements of land and funds for installation of 
03 CETPs of Partapgarh, Mirzapur, Badshapur of Faridabad area of capacity 50 
MLD, 25 MLD and 15 MLD, respectively, within 07 days to HSPCB. 

ii.  For installation of 1.5 MLD CETP at Sector-18, Gurugram and 9 MLD CETP at 
Sector-37, Gurugram and 06 MLD CETP at kundli, Sonipat, wherein, HSIIDC has 
claimed that no land is available for installation of these CETPs, HSPCB shall get 
hold separate meeting under the chairmanship of Additional Chief Secretary, 
Environment Department, Haryana with the concerned departments for resolving the 
issue of land within 10 days.  

 The meeting with end with the thanks to the Chair and all the participants.     
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Annexure-1 

List of Participants for the meeting  held under the Chairmanship of Sh. Sudhir 
Rajpal, IAS, Additional Chief Secretary, Haryana on  23.04.2026 at 10.30 AM in the 
Conference Room, C-11, Sector-6, Panchkula  to review the progress on the action 
points in Yamuna Action Plan. 
 
Sr. 
No.  

Name of participants and their designation 

1. Sh. Sudhir Rajpal, IAS, ACS, Environment Department, Haryana, 
Chandigarh 

2. Dr. J. Ganesan, IAS, Chairman, HSPCB, Panchkula 
3. Sh. Yogesh Kumar, IAS, Member Secretary, HSPCB, Panchkula 
4. Dr. Babu Ram, Technical Expert, HSPCB, Panchkula 
5. Sh. Devender Dahiya, EIC, PHED, Panchkula 
6. Sh. Balraj Singh, CEE-ll, HSPCB, Panchkula 
7. Sh. SK Yadav, Chief Engineer, I&WRD, Panchkula 
8. Sh. A.K. Panday, GM, HSIIDC, Panchkula 
9. Sh. Mukesh Gupta, HOD (Engg.), HSIIDC, Panchkula 
10. Sh. Sandeep Juneja, Chief Engineer, Irrigation Panchkula 
11. Sh. Yashveer Singh, Chief Engineer, Panchyat Department, Haryana, 

Chandigarh 
12. Sh. JP Singh, Sr. Environmental Engineer, HSPCB, Panchkula 
13. Sh. Navdeep Anand, SE, Panchayat Department , Haryana Chandigarh 
14. Sh. Ranbir Singh, XEN, ULBD, Panchkula 
15. Sh. Amit Rathee, EE, HSVP, Panchkula 
16. Sh. Vijay Garg, XEN, Irrigation, Dadupur, Yamuna Nagar  
 Through VC 
1. Sh. PC Meena, IAS, CEO, GMDA, Gurugram 
2. Sh. Dhirender Khadgata, IAS, Commissioner, MC, Faridabad 
3. Sh. Ramesh Bagri, CE, MC, Panipat 
4. Sh. Sandeep Dahiya, SE, FMDA, Faridabad 
5. Sh. Ombir Singh, SE, MC,  Faridabad 
6. Sh. Amit Sheokand, SE PHED, Jhajjar 
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