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HARYANA STATE POLLUTION CONTROL BOARD 
C-11, SECTOR-6, PANCHKULA 

       Website – www.hspcb.org.in  E-Mail: hspcbwatercell@gmail.com 

         Ph: 0172-2577870-873 
 

 

 To 
 

1. Additional Chief Secretary, Environment Department Haryana Chandigarh. 
2. Additional Chief Secretary, TCP Department Haryana Chandigarh. 
3. Additional Chief Secretary,  ULBD, Haryana Chandigarh 
4. Additional Chief Secretary, Irrigation Department, Haryana, Chandigarh 
5. DGP, Haryana Police, Panchkula 
6. Commissioner & Secretary, PHED, Haryana Chandigarh 
7. Commissioner & Secretary, D&P, Haryana Chandigarh 
8. Commissioner & Secretary, Industries Department, Haryana, Chandigarh 
9. CEO, GMDA, Gurugram 
10. CEO, SMDA, Sonipat 
11. CEO, FMDA, Faridabad.  
12. Commissioner, MCG, Gurugram 
13. Commissioner, MCF, Faridabad. 
14. Dr. Babu Ram, Technical Expert, HSPCB 
15. Chief Env. Engineer-II, HSPCB 

Sub: - Minutes of meeting  held under the Chairmanship of Sh. Anurag Rastogi, IAS, 
 Chief Secretary, Haryana on  12.03.2026 at 3.00 PM in the Committee Room, 4th 
 floor, Haryana Civil Secretriate-1, Chandigarh to review the progress on the 
 action points in Yamuna Action Plan. 

 
 Kindly refer to the subjected noted above. 

 
  In this connection, I have been directed to enclose herewith the copy of minutes of 

meeting  held under the Chairmanship of Sh. Anurag Rastogi, IAS, Chief Secretary, Haryana 
on  12.3.2026 at 3.00 PM in the Committee Room, 4th floor, Haryana Civil Secretriate-1, 
Chandigarh to review the progress on the  action points in Yamuna Action Plan for you 
kind information and necessary action please. 
DA/ As above 

 
Sr. Env. Engineer (HQ) 

                                                                                          For Chairman 
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Sub:- Minutes of meeting  held under the Chairmanship of Sh. Anurag Rastogi, IAS, 
 Chief Secretary, Haryana on  12.3.2026 at 3.00 PM in the Committee Room, 4th 
 floor, Haryana Civil Secretriate-1, Chandigarh to review the progress on the 
 action points in Yamuna Action Plan. 

 The list of the participants is as per Annexure-1. 

 At the outset, Member Secretary, HSPCB welcomed all the participants and apprised 
that the water quality of all the 11 drains, out following into river Yamuna, is monitored on 
monthly basis by HSPCB. The water quality of Ditch drain/ Dhanaura Escape, drain No. 6, 
Mungeshpur drain, Leg-I, Leg II, Leg-III and Gaunchi drain has been found degraded. 
Therefore, in order to control pollution in river the Yamuna and improve it’s water quality, a 
comprehensive drain-wise action plan for mitigation of pollution in river Yamuna has been 
prepared This plan is being reviewed at the level of Ministry of Home Affairs, and different 
authorities of State of Haryana. Chairman, HSPCB informed that the Union Home Ministry is 
more concerned about Yamuna pollution upstream of Delhi and hence, corresponding 
projects should be dealt on priority. 

 Thereafter, agenda of the meeting was taken up for discussion as under:- 

1. Status of Proposed STPs in the catchment area of River Yamuna 
HSPCB informed that 9 STPs of capacity 472.5 MLD have been proposed. The 
status of each of these STPs was submitted as under:- 

I 100 MLD STP at Dhanwapur, Gurugram and 100 MLD STP at Behrampur, 
Gurugram 

GMDA informed that financial bid, for construction of 100 MLD STP, was referred to 
High Power Committee and it has been discussed that 49% of capital cost is for 
operation & maintenance for 11 years. Therefore retendering shall be done within 
one month. 

II. 100 MLD STP at Sector 107, Gurugram 

GMDA submitted that for installation of 100 MLD STP at Sector 107, Gurugram, land 
has been provided by MCG. The DPR is under examination and tender will be invited 
within 01 month. 

Ill.  40 MLD STP, Naurangpur, Gurugram. 

 It was informed by GMDA that tender will be invited within 01 month. 

lV.  20 MLD STP Mirzapur, Faridabad 

FMDA informed that construction work of 20 MLD STP Mirzapur, Faridabad has been 
allotted and the same shall be completed within 18 months 

V. 15 MLD STP, Badshahpur, Faridabad. 

It was submitted that for installation of 15 MLD STP at Badshahpur, estimate has 
been prepared and tender will be invited within 02 months. 
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VI. 60 MLD at Rohtak 

PHED informed that 40 MLD STP is being upgraded to 60 MLD and the work shall be 
completed by 31.12.2026. 

VII. 30 MLD STP, Sonipat 

 SMDA informed that retendering work of STP will be done within 01 month. 

VII. 7.5 MLD STP, Sonipat 

It was informed by SMDA that retendering work of STP will be done within 01 month. 

After detailed deliberation in the matter, it was decided that the timelines for 
inviting tenders, retendering process and construction of STPs with respect to 
each STP, as per the commitment made in the meeting, shall be strictly 
adhered by the concerned department. 

2. Status of Proposed CETPs in the catchment area of River Yamuna 
HSPCB informed that 7 CETPs of capacity 126.5 MLD have been proposed. The 
status of these CETPs was submitted as under:-  

I 50 MLD CETP at Partapgarh, 25 MLD CETP, Mirzapur and 15 MLD CETP,  at 
Badshahpur, Faridabad 

HSIIDC informed that for construction of 50 MLD CETP at Partapgarh, 25 MLD 
CETP, Mirzapur and 15 MLD CETP  at Badshahpur, Faridabad, DPRs amounting to 
Rs. 824 Crores has been prepared. FMDA has to make arrangements for these 
funds and estimate is under preparation and tender will be invited within  02 months. 

lI  1.5 MLD CETP at Sector 18, Gurugram 

It was informed that no land is available for installation of 1.5 MLD CETP, However, 
the efforts are being made to locate the land for installation of 1.5 MLD CETP at 
Sector 18, Gurugram. 

lll 9 MLD CETP at Industrial area, Sector 37, Gurugram 

HSIIDC informed that the matter regarding availability of land for CETP was taken up 
with HSVP and the Pradhikarna said department informed that the land is 
commercial and and it can be sold at commercial rates. 

lV  20 MLD CETP at Sector 34, Gurugram 

It was informed that land has been transferred to HSIIDC. The DNIT will be approved 
and tender will be invited within 02 months 

V 6 MLD CETP at Kundli, Sonipat 

It was informed that land has to arranged by SMDA/Deputy Commissioner, Sonipat 
and the matter shall be taken up with said authorities again. 

Additional Chief Secretary, Department of Environment informed that special 
attention should be given to early installation of CETPs as industries are contributing 
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more to the pollution load as compared to domestic wastewater. Wherever, CETPs 
are not there and the industries have no treatment mechanism for treatment of 
industrial wastewater, tankers should be deployed to carry untreated wastewater of 
industries to nearby CETPs. 

The planning with respect to each proposed CETP, as mentioned above. was 
deliberated in detail and it was decided as under:- 

i. Land for each CETP should be arranged by the concerned departments. 
ii. Wherever, CETPs are not there and the industries have no treatment 

mechanism for treatment of industrial wastewater, tankers equipped with 
GPS should be deployed to carry untreated wastewater of industries to 
nearby CETPs for its treatment. 
 

3. Action points for tapping effluent discharge points into drains leading to river 
Yamuna 

 
I. Drain No. 6 

It was informed by DG ULBD that 25 effluent discharge points have been 
identified which contribute 45 MLD effluent of Sonipat area into drain No. 6. Out 
of these, 11 effluent discharge points, carrying 17.68 MLD effluent, relating to 
MC, Sonipat area shall be connected to sewerage system (leading to STPs) by 
30.6.2026. Also, 2.45 MLD  effluent discharge, near Nathurpur bridge, shall also 
be connected to sewerage system by 30.6.2026. 04 effluent discharge points, 
carrying 11.47 MLD effluent, falling in the limits of MC Kundli and the same shall 
be connected to sewerage system by  31.12.2027. 
 

II. Mungeshpur drain 
Nodal Officer for Mungeshpur drain submitted that 50 MLD untreated effluent 
discharge from 38 points from Bahadurgarh area enters into Mungeshpur drain. 
Out of these 24 effluent discharge points  have been connected to sewerage 
system and the remaining 14 shall be connected by 30.6.2026. 
It was further informed that effluent entering from Delhi area into River Yamuna 
needs to be curtailed by Delhi Govt. The Chief Secretary, Haryana directed that a 
DO letter be put up for writing to the Chief Secretary, Delhi Govt. to divert the 
effluent discharge to sewerage system thereby preventing the same from 
entering into the territory of State of Haryana. 
 

III. Leg I drain 

It was informed that Leg I drain carries a total of untreated effluent (55 MLD) from 
04 effluent discharge points. Effluent from Bajghera area and Rezangla Chowk 
shall be curtailed by 31.12.2026 and other two points by 30.6.2027. 

IV. Leg II Drain 

It was informed that in Leg II drain, through 17 effluent discharge points a total of 
78 MLD are discharged which further enter into Najafgarh Drain leading to River 
Yamuna. In order to tap these 17 effluent discharge points, timelines for 
completion of tapping work have been mentioned as 30.06.2026.  
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V. Leg III Drain 

It was submitted that in Leg III drain, a total of 70.7 MLD effluent is discharge 
through 37 effluent discharge points. As per the Action Plan,  the work of tapping/ 
connecting these discharge points to sewerage system  is to be carried out by 
MCG, GMDA and HSIIDC. The timeline for the same was mentioned as 
30.06.2026. 

After detailed deliberation in the matter, it was decided as under:- 

i. All the effluent discharge points entering into Drain No. 6, Mungeshpur 
Drain, Leg-I Drain, Leg-II Drain and Leg-III Drain and further, discharged 
into River Yamuna directly/  indirectly may be connected to sewerage 
system leading to nearby STPs within the timelines as mentioned in the 
Yamuna Action Plan with respect to each of said drains.  

ii. A DO letter from Chief Secretary, Haryana to the Chief Secretary, Delhi 
regarding diverting the sewage / effluent of Delhi area entering into 
River Yamuna in territory of Haryana area be written. Draft DO be put up 
within a week. 

4. Other issues 

The issues relating to early installation of proposed STPs / CETPs and micro STPs in 
Mahagrams were also discussed in the meeting and it was decided as under:- 

I. HSPCB should grant Consent to Operate under the provisions of 
Water Act, 1974 to the CETPs on priority basis so that these can be 
installed and made operational in the minimum period and in a time 
bound manner. 

II.  While granting CLU to a particular project, there may introduced the 
condition of installation of CETP by the project proponent 
simultaneously with the construction and commissioning of said 
project.  

III. For installation of micro STPs for treatment of wastewater of 
Mahagrams, a proposal for release of appropriate amount of funds 
by HSPCB from the Environmental Compensation funds may be 
submitted by PHED within 15 days. 

 The meeting with end with the thanks to the Chair and all the participants.     
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Annexure-1 

List of Participants for the meeting held under the Chairmanship of Sh. 
Anurag Rastogi, IAS, Chief Secretary, Haryana on  12.3.2026 at 3.00 PM 
in the Committee Room, 4th floor, Haryana Civil Secretriate-1, 
Chandigarh to review the progress on the action points in Yamuna 
Action Plan. 
 

Sr. No. Name/Designation/Department 
1.  Sh. Sudhir Rajpal, IAS, ACS Environment, Haryana Chandigarh 
2.  Sh. Vineet Garg, IAS, Chairman, HSPCB, Panchkula 
3.  Sh. A.K. Singh, IAS, ACS, TCP Department, Chandigarh 
4.  Sh. P.C. Meena, IAS, CEOGMDA, Gurugram (Through VC) 
5.  Smt. A. Mona Sriniwas, IAS, CEO, SMDA, Sonipat (Through VC) 
6.  Sh. Ashok Meena, IAS, DG ULBD, Panchkula 
7.  Dr. Aditya Dahiya, IAS, MD, HSIIDC, Panchkula 
8.  Sh. Yogesh Kumar, IAS, Member Secretary, HSPCB, Panchkula 
9.  Smy. Pushpa, IPS, SP- Traffic & Highways, Karnal (Through VC) 
10.  Sh. Birender Singh, EIC, Irrigation Department, Haryana, 

Panchkula 
11.  Sh. Devender Dahiya, EIC, PHED, Panchkula 
12.  Dr. Babu Ram, Technical Expert, HSPCB, Panchkula 
13.  Sh. A.K. Pandey, GM HSIIDC, Panchkula 
14.  Sh. Mukesh Kumar, GM, HSIIDC, Panchkula 
15.  Sh. Shailender Singh, CE PHED, Panchkula 
16.  Sh. Sandeep Taneja, CE, Irrigation, Haryana, Panchkula 

17.  Sh. Suresh Yadav, CE, Irrigation, Haryana, Panchkula 
18.  Sh. Yashveer, Chief Engineer, Panchyat Department, Haryana 

Chandigarh 
19.  Sh. Amit Sheokand, SE (PHED) Jhajjar 
20.  Sh. J.P. Singh, SEE, HSPCB, Panchkula 
21.  Sh. Vikram Singh XEN, GMDA, Gurugram 
22.  Sh. Amit Rathi, EE, HSVP, Jhajjar 
23.  Sh. Ranbir Singh, XEN, ULBD, Panchkula 
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